ORDER

DAILY WORE

Work Sites:
Bossert Manufacturing

Materials
Faul Street

Contractor: 0. H.
Contractor Rep.:

WORE FPLANNED/AUTHORIZED:
1.0Cantinue to clean out sumps
(Sumps #3535 and #33FD

2. 3Begin to laser second floor of
areas #10 % #11

3. Miheck-cut and clean tank
wnit in level R.

4. 38ample area #1232 - first and second
floors and areas #1494 % #15 pending
the dampness of the surfaces.

S« 3Decon the manlift and wipe sample.
Demobe pending results of analysis.

€. 2Draw sludge from the clarifier of
water treatment systemn.

of skid

EQUIFMENT FLANNED/AUTHORIZED:

Wovrk Feriod:
g/04/87
Q52: Jack D. Harmon
WORE ACCOMPLISHED FROM
FREVIOUS WORE OEDER:
Yes Mo Continues
1.2 ¢ 3 €D (%)
2.2 Cxd L € 3
3.2 Cx) ¢ € )
4, %) €2 [
COMMENTS s

EQUIFMENT USED FROM

£3) Vans (2 Pick-up Truck FREEVIOUS DAY:
€13 Decon trailer (3) RBobcats
{13 Command Fost Trailer
(1) Crew Trailer (37 12K Pools Aall Authorized
(1) Portable Eye Wash (1) Cars e e e e
(6 Radioces (1) 50K Pool ' COMMENTS :
1) Water Treatment System

W/ appurtenances
{2y High—-Fressure Water Laser

w/hoses (1) Mini-Trackhoe
C20) Fropane tanks (1) Hi-Lift
(1) Cascade System
) Porta-Johng (1) 955 Loader
€13 &Y Dumpster €13 3-in
(4) Bubmersible Fumps: (3) Z—in
(32 Batelites (21 &.5KW Generators
1) Prneumatic Forklift
FERSONNEL AUTHORIZED: €1) Foreman (3)
(1) Fesponse Manager C2) Foreman (2
€23 l.aborer £1) Field Clerk
€1 Lab Technician (22 (43 Dlean—up Technician (20
C10) Clean—up Technician 1) €1 Operabtor (2
Contractor Signatures

(3
AT
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